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Albemarle Emergency Communication Center 04/10/97 8/2/2000 NCAS 6/21/2001 Complete
Albemarle Fire Department 04/10/97 8/2/2000 NCAS 6/21/2001 Complete
Bedford County Sheriff's Office 02/03/00 unknown NCAS None PSAP not enhanced until 2/28/2002
Franklin County Communications Center 07/31/00 unknown NCAS None Trunks Due 1/11/02 Deployment due Feb02
City of Galax Police Department 10/26/99 unknown NCAS None Switch not in service until 1-31-02 
Grayson County Sheriff 10/26/99 unknown NCAS None Secondary PSAP-no deployment
Martinsville/Henry County 911 Communications Center 10/07/99 7/30/2001 NCAS None Trunks Due 1/11/02 Deployment due Feb02
City of Lynchburg 911 07/07/99 1/5/2001 NCAS None Complete
Christianburg Police Department (Montgomery County) 03/08/01 unknown NCAS None Switch not in service until 1-31-02 
Roanoke City Communications Department 01/16/01 unknown NCAS None Switch not in service until 1-31-02 
Roanoke County Police Department 02/02/01 unknown NCAS None Switch not in service until 1-31-02 
Rockbridge County Sheriff's Department 03/29/00 7/30/2001 NCAS None Switch not in service until 1-31-02 
Salem City Police Department 11/30/00 unknown NCAS None Switch not in service until 1-31-02 
Shenandoah County Sheriff's Office 07/07/99 N/A NCAS None No Coverage
Buckingham Co 911 None unknown NCAS None No Request
Smyth Co 911 None unknown NCAS None No Request
Wytheville City None unknown NCAS None No Request
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